Ethical Dilemma on	Artic National	Wildlife Defuge

Task	Start Date	Days Needed	Completion Dat	Adjusted Length
Task 1: Individual Investigation of Possible Project Topics	9/18	3	2 9/20/2024	2
Task 2: Topic Chosen by Team	9/20) :	2 9/24/2024	4
Task 3: Identify stakeholders and issues.	9/22	2 :	2 9/24/2024	2
Task 4: Agree upon the stakeholder(s) and issue(s) each team member will investigate further.	9/23	3	5 9/30/2024	7
Task 5: Begin to make slides.	9/23	3 2	0 10/21/2024	28
effects from perspective of stakeholder	10/10) 1	0 10/24/2024	14
Task 7: Correlate perspectives and make a decision.	10/22	2 :	2 10/24/2024	2
Task 8: As a team, use a weighted benefit analysis to show how you made your decision.	10/18	3	5 10/25/2024	7
Task 9: Slides compiled for team presentation.	10/21	1	7 10/30/2024	9
Task 10: Presentation during the lab period.	10/29	9	1 10/30/2024	1

